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1. Mini Basins BC-2A, 2B, 2C and 5B Sewer System Improvements Project 
 Project Location: Eastern Linglestown Area – Map 
 Contract Work: Replacement Storm and Sanitary Sewer System 

 Sanitary – 7.5 miles of mainline sewer, 190 manholes, 530 laterals 
 Storm – 2.0 miles, 125 structures 

 Contractor: DOLI Construction Corporation 
 Contract Value: $17,086,054.25 
 Contract Value Paid to Date: $17,184,673.61 (Final) 
 Approximate Percent Complete: 100% 
 Substantial Completion Date: September 18, 2021 
 Final Completion Date: November 18, 2021 
 Project Status: 

 Final adjusting change order approved at June 20, 2023 BOS meeting and all project 
closeout documents executed by contractor. 
 

2. Concrete Curb and Sidewalk Replacement 
 Contract Work: Replacement of concrete curb and sidewalk as needed 
 Contractor: Rogele, Inc. 
 Contract Value: $612,050.00 
 Contract Value Paid to Date: $102,265.76 (through April) 
 Approximate Percent Complete: 16% 
 Project Status: 

 No work orders issued in last reporting period. 
 

3. 2020/2021 Lining Project 
 Project Location: Twin Lakes/Union Deposit Rd and portions of Eastern Linglestown 

(Blue Ridge Ave, Rockford Heights, Englewood Heights, Balthaser, Collington Ct, etc.) 
 Contract Work: Lining of Storm and Sanitary Sewer System 

 Sanitary – 4.0 miles of mainline sewer, 120 manholes, 200 laterals 
 Storm – 0.3 miles 

 Contractor: Granite Inliner, LLC 
 Subcontractors:  

 Lateral Lining – Musson Brothers Inc 
 Manhole Lining – Marra Services Inc. 

 Contract Value: $3,074,388.50 
 Contract Value Paid to Date: $2,471,544.57 (through February) 
 Approximate Percent Complete: 80% 
 Substantial Completion Date: August 12, 2022 
 Final Completion Date: August 31, 2022  
 Project Status: 

 Change Order #1, time extension, approved at June 7, 2022 Board of Supervisors 
meeting.  

 The majority of Punchlist items were completed through April 2023. 
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 Staff currently working with contractor to complete contract closeout. 
 

4. Mini Basins BC-7A, 7B, 7C, 7D and 8C Sewer System Improvements Project 
 Project Location: Devonshire and Southern Paxtonia Areas – Map 
 Contract Work: Replacement or Rehabilitation Storm and Sanitary Sewer System 

 Sanitary – 6.6 miles of mainline sewer, 205 manholes, 596 laterals 
 Contractor: DOLI Construction Corporation 
 Contract Value: $18,886,489.20 
 Contract Value Paid to Date: $8,341,832.17 (through July) 
 Approximate Percent Complete: 44.2% 
 Substantial Completion Date: August 1, 2024 
 Final Completion Date: October 1, 2024 
 Project Status: 

 Fairmont Drive Box Culvert replacement completed and opened. 
(1) Additional short-term closures will be needed to complete final Wearing Course 

 Pipe replacement completed, restoration and punch list items remain: 
(1) Work Zone #10 
(2) Work Zone #9 
(3) Work Zone #3 
(4) Work Zone #2 
(5) Work Zone #1 

 Work continuing in: 
(1) Work Zone #4 
(2) Work Zone #7 

 Items to Note: 
 Upcoming work: 

(1) Continuing concrete and lawn restoration in Work Zones South of Devonshire 
Heights Road 

(2) Final Wearing Course placement in Work Zones South of Devonshire Heights 
Road 
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Figure 1: Township Storm Sewer Replacement Crew Work Areas - North 

5. Township Construction Crew 
 Project Location: Devonshire and Southern Paxtonia Areas (BC-7/8) – Map 
 Approximate Percent Complete: 64% 
 Project Status: 

 Following work areas remain in project area. 
(1) Burgundy Rd (Site #8a) – Approximately 87% Completed 

(a) Remainder of work to be completed concurrently with Sanitary mainline.  
(2) Meadowbrook Dr and Oak Ave (Site #2) – 80% complete, remainder of work to 

be completed during next reporting period. 
(3) Kenwood Ave and Glenwood Ave (Site #4) – Work to be completed upon 

completion of Sanitary mainline. 
(4) Devonshire Heights Rd (Site #7) – Work to be completed after utility relocations. 
(5) Tyler Dr (Site #8b) 

 
 

 

 

 

 

 

 

Figure 3: Fairmont Drive Box Culvert  
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Figure 2: Township Storm Sewer Replacement Crew Work Areas - South  

 
 Upcoming Work: 

o M Street Storm Sewer Replacement 
o 2024 LPT Street Paving Repairs 

 

 

 

 

 

 

 

 

 

 


